
"". . 1".
ORfGINAt

i

CC Docket No. 92-237

)
)
)
)
)

DOCKET RLE COPY ORIGINAl

Wen the RECEIVED
FEDERAL COMMUNICATIONS COMMISSION FE

Wash1naton, D.C. 2OS54 __ B 23 1998

ac:::::r~

A"'nistratiOD of the
NortIa AmerieaD NUIIIberiDI PIau
Carrier Identlficatlon Codes (CICs)

In tile Matter of

ReQuest for ExtensIon of Walyer

Hardy Telecommunications, Inc. ("Hardy"), by counsel, hereby requests abriefextension

of the waiver granted December 3, 1997 by the Common Carrier Bureau ("Bureau").1 In its

Order, the Bureau granted Hardy's request that it be permitted until April 30, 1998 to comply

with the requirements to provide four digit Feature Group D Carrier Identification Codes

("CICs") functionality.2 Unforeseen delays beyond Hardy's reasonable control have occurred

with respect to the scheduled installation of its new switch. Accordingly, Hardy submits that

the limited extension of its waiver, until June 30, 1998, is appropriate and is in the public

interest. In support thereof, Hardy shows the following:

Hardy is an incumbent Local Exchange Carrier headquartered in Lost River, West

Virginia, serving approximately 2600 access lines in rural areas ofWest Virginia, predominantly

within Hardy County. As the Bureau is aware, Hardy entered into a purchase agreement with

II Petitions for Waiver of the Four-Di&it Carrier Identification Cgde (CIC) Implementation
Schedule, QnIer, NSD File Nos. 97-53; 97-56; 97-46; 97-51; 97-54; 97-55; 97-47; 97-48; 97
49; 97-50, released December 3, 1997 ("Order").

21 ~ In the Matter of Administration of the North American Numberioe Plan Carrier
Identification Codes (CICa). Petition for Bulemakjoe of YarTec Telecom. Inc., Second Report
and Order, CC Docket No. 92-237, FCC 97-125, released April 11, 1997, 1J't. rmm. pendine.
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Siemens Stromberg-Carlson ("Siemens·) for a new EWSD switch which will enable Hardy to

provide the four digit CIC function.3 As a part of the procurement process, Siemens sent a site

eftJineer to inspect Hardy's facilities in late November, 1997. Siemens's engineer discovered

that the standard racks (which hold the switch components) would require modificatioR or change

to accommodate the physical space constraints of Hardy's central office. Immediately following

this discovery, Hardy began consulting with Siemens regarding preparation of a modifie4

purchase order to reflect the modification, and its resulting reduced contract price.4 Siemens

informed Hardy that the new racks were still being tested by the Rural Utilities Service

("RUS"), and that this testing had delayed the manufacture of the racks. In early December,

1997, Siemens informe4 Hardy orally that the racks would be available for purchase but was

unable to confirm a price for the new racks. In mid-January, 1998, Siemens was able to

confirm a purchase price for the new racks, thereby enabling Hardy to complete its rnodifie4

purchase order, and submit the necessary documentation concerning the modification to RUS.s

Since the time that the need for the new racks was first identifie4 by Siemens's site

eagineer in November, 1997, Hardy bas maintaine4 contact with Siemens in an effort to expedite

the processing of the contract modification in order to have the switch in service on or before

the date that Hardy's wavier expired, i.&a., April 30, 1998. Over the past three months, Hardy

bas received numerous conflicting informal reports from Siemens staff with regard to the

3/~ Order at para. 6.

4/~ Attached hereto is the declaration of Dwight Welch, General Manager of Hardy. The
declaration bears a facsimile signature. The original declaration will be file4 with the
Commission upon receipt by counsel.

S/ Hardy anticipates that RUS will approve the modified purchase order. Even in the
absence of RUS approval, Hardy has made a firm business decision to acquire the new racks.
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delivery date of the new switch aDd associated equipment. Based OIl the first firm estimates

provided by Siemens in mid-January, however, Hardy has concluded that it will not be possible

to meet the April 30, 1998 deadline.

Hardy now expects the new switch to be shipped by Siemens OIl March 13, 1998, with

a planned installation date of May 15, 1998. Assuming these dates are met, Hardy anticipates

that it can place the switch in operation by June JO, 1998, the date by which the existing

transition period for the concurrent use of three digit CICs and four digit CICs will end.

Hardy submits that good cause exists for this limited extension of time until June JO,

1998. The circumstances requiring this brief extension were unforeseen and beyond Hardy's

reasonable control. Enabling Hardy to continue its current course will enable it to deploy its

new switch in the most economical fashion, which, in turn, will benefit its subscribers. It would

be unduly burdensome, if not impossible, for Hardy to alter the process it began in early 1997

regarding its new switch. Moreover, it would be inequitable if Hardy's customers are required

to bear the additional burden of uneconomic costs resulting from requiring an abrupt change in

Hardy'S plans. Any further brief delay in the provision of four digit CIC capability within the

Hardy service area, therefore, is clearly of minor impact when compared to the costs to Hardy

in changing its plans at this date.6

In light of these specific facts and circumstances, Hardy submits that good cause exists

for this brief extension of its waiver until June 30, 1998 for conversion to four digit CIC

capability. While Hardy will make every reasonable effort to expedite the date of completion

6/ Hardy notes that similar conclusions were reached by the Bureau in granting waivers of
the requirement to offer the four digit CIC function until June JO, 1998. sec,~, Order at
para. 21.
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of conversion to four digit CICs, it anticipates that the extension to June 30, 1998, will enable

it to ensure the deployment of the software necessary to provide four digit CIC fuaction in its

new switch in a reasonably efficient manner, while conserving the administrative resources of

beth the Bureau and Hardy.

Respectfully submitted,

By: ~tMlz
Thomas J. Moorman
Mugaret D. Nyland

Kraskin, Lesse cit Casson, LLP
2120 L Street, NW
Suite 520
Wuhington, DC 20037
202/296-8890

February 23, 1998

Its Attorneys
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CERTJII1CATE OF SERVICE

I, Shelley Bryce, of Kl'askin, Lase It Cosson, LLP, 2120 L SRet, NW, Suite 520,
WatiUnl-, DC, 20037, hereby certify that on this 23rd day of FeMuary, 1998, a copy of the
attacbecl -Request for Extension of Waiver- was hand delivered to the parties listed below:

A1w#CrSbelleY~. (

A. Ricbard Metzler, Chief
Common Carrier Bureau
Federal Communications Commission
1919 M Street, NW
Room 500
Washington, DC 20554

Geraldine Matise, Chief
Ndwork Services Division
Common Carrier Bureau
Federal CommURications Commission
2000 M Street, NW
Room 235
Washington, DC 20554

Elizabeth Nightingale, Esq.
Network Services Division
Common Carrier Bureau
Federal Communications Commission
2000 M Street, NW
Room 235
Washington, DC 20554

Kris Monteith, Esq.
Network Services Division
Common Carrier Bureau
Federal Communications Commission
2000 M Street, NW
Room 235
Washington, DC 20554


